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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng Dev

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 99.626 24.345 13.828 -   13.828 14.424 19.107 14.184 14.351 Continuing Continuing
613: MORTAR SYSTEMS 12.830 -   -   -   -   -   -   -   -   0.000 12.830
AS5: Artillery Munitions
Engineering Development

1.592 -   -   -   -   -   -   -   -   0.000 1.592

S23: SURF LNCH ADV MED RNG
AIR-TO-AIR MSL (SLAMRAAM)

56.051 -   -   -   -   -   -   -   -   Continuing Continuing

S36: PRECISION GUIDANCE KIT 29.153 24.345 13.828 -   13.828 14.424 19.107 14.184 14.351 Continuing Continuing

Note
Change Summary Explanation:

FY 2012:  Decrease of $10.280 million reflects total funding requirement to execute Precision Guidance Kit program plan.

A. Mission Description and Budget Item Justification
This program element funds multiple efforts for engineering development of weapons and munitions systems.

Project 613: Accelerated Precision Mortar Initiative (APMI), XM395 is a GPS guided 120mm mortar cartridge that will be compatible with all Army 120mm mortar
systems in Afghanistan.  The requirement for precision mortar capability resulted from an urgent operational need for highly transportable, all weather, rapidly
responsive, precise, indirect fires to support widely dispersed combat outposts and operations at the lowest tactical echelons to meet an Operational Needs Statement
(ONS) from Afghanistan.  APMI will provide a precision 120mm mortar capability that has accuracy within 10 meter Circular Error Probable (CEP).

Mortar Anti-Personnel Anti-Materiel (MAPAM), XM1061 is a 60mm enhanced fragmentation mortar program that provides 81mm effectiveness in a 60mm configuration.
FY 2010 Congressional funds provide support for analysis of XM1143 81mm MAPAM and finalizing the design, testing, and qualification of XM1061.  The program is in
the final stages of development and Type Classification will commence in March 2011.

Project AS5: FY10 funds Lightweight Multi-Functional Material Technology (LMFMT), a materials development program for ammunition containers. It includes the
use of advanced composite and non-composite materials in developing the design of mortar containers and barrier applications. The materials development program
investigates potential applications in other areas that would require multifunctional capability.

Project S23: The Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM), is the initial kinetic energy component of Integrated Air & Missile
Defense (IAMD), an Air and Missile Defense (AMD) Future Force system.  SLAMRAAM's force protection mission is to engage the low-altitude aerial threats out to
18km.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng Dev

Project S36: This program funds engineering development of precision guidance systems applicable to Indirect Fire artillery weapon systems.  This includes the
Precision Guidance Kit (PGK) which is a Global Positioning Guidance Kit with fuzing functions. PGK will improve the accuracy of existing artillery ammunition by
correcting the trajectory of projectiles to their designated target location. Precision guidance systems will effectively reduce target delivery error reducing the number of
rounds required to conduct a fire mission.  This capability will benefit existing indirect fire systems.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 87.022 24.345 24.108 -   24.108
Current President's Budget 99.626 24.345 13.828 -   13.828
Total Adjustments 12.604 -   -10.280 -   -10.280

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 12.604 -   -10.280 -   -10.280
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
613: MORTAR SYSTEMS

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
613: MORTAR SYSTEMS 12.830 -   -   -   -   -   -   -   -   0.000 12.830
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Accelerated Precision Mortar Initiative (APMI), XM395 is a GPS guided 120mm mortar cartridge that will be compatible with all Army 120mm mortar systems in
Afghanistan.  The requirement for precision mortar capability resulted from an urgent operational need for highly transportable, all weather, rapidly responsive,
precise, indirect fires to support widely dispersed combat outposts and operations at the lowest tactical echelons to meet an Operational Needs Statement (ONS) from
Afghanistan.  APMI will provide a precision 120mm mortar capability that has accuracy within 10 meter Circular Error Probable (CEP).

Mortar Anti-Personnel Anti-Materiel (MAPAM), XM1061 is a 60mm enhanced fragmentation mortar program that provides 81mm effectiveness in a 60mm configuration.
FY 2010 Congressional funds provide support for analysis of XM1143 81mm MAPAM and finalizing the design, testing, and qualification of XM1061.  The program is in
the final stages of development and Type Classification will commence in March 2011.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: APMI Phase II Test and Integration
Articles:

Description: APMI Phase II Test and Integration

FY 2010 Accomplishments:
Perform qualification test and integrate with Double V Hull (DVH) Stryker mortar carrier to achieve Urgent
Material Release.

7.211
0

-   -   -   -  

Title: APMI Engineering and Management Support
Articles:

Description: APMI Engineering and Management Support

FY 2010 Accomplishments:
Funds provide support for Engineering team and management of APMI program

2.419
0

-   -   -   -  

Title: MAPAM Development and Testing
Articles:

Description: MAPAM Development and Testing

2.300
0

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
613: MORTAR SYSTEMS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2010 Accomplishments:
Design, Develop and Test of 81mm MAPAM
Title: MAPAM Engineering and Management Support

Articles:
Description: MAPAM Engineering and Management Support

FY 2010 Accomplishments:
APMI Engineering and Management Support

0.900
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 12.830 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• CTG, MORTAR, 120MM, HE
GUIDED, XM39: CTG, MORTAR,
120MM, HE GUIDED, XM395
(E25511)

14.600 98.623 0.000 24.140 24.140 0.000 137.363

D. Acquisition Strategy
The acquisition strategy for Accelerated Precision Mortar Initiative (APMI) was approved by the Milestone Decision Authority (MDA) on 5 January 2010 to meet the
Operational Needs Statement (ONS) for a 120mm precision guided mortar round.  APMI cartridges will be developed and produced by an industry partner.  A DoD
Ordnance Technology Consortium (DOTC) competitive development phase (Phase I) was awarded as a Firm Fixed Price (FFP) and subsequently down selected to
a single producer.  A follow-on Government safety qualification phase (Phase II) was awarded as a Cost Plus Incentive Fee (CPIF) and FFP using other transaction
authority through DOTC to complete Urgent Material Release (UMR) qualification for the XM395 cartridge.  The base production contract is a FFP for 1,364 All-Up
Rounds (AURs).  Follow-on production options will be awarded in FY2011 to fulfill the ONS requirement of 5,480 AURs.  The first projected delivery to theatre will be in
2Q FY2011.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
AS5: Artillery Munitions Engineering
Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
AS5: Artillery Munitions
Engineering Development

1.592 -   -   -   -   -   -   -   -   0.000 1.592

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
FY10 funds Lightweight Multi-Functional Material Technology (LMFMT), a materials development program for Ammunition containers.  It includes the use of advanced
composite and non-composite materials in developing the design of mortar containers and barrier applications. The materials development program investigates
potential applications in other areas that would require multifunctional capability.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Lightweight Multi-Functional Material Technology (LMFMT) Engineering Support
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Lightweight Multi-Functional Material Technology (LMFMT) Engineering Support

0.192
0

-   -   -   -  

Title: LMFMT Material Development, Design and Testing
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
LMFMT Material Development, Design and Testing

1.400
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 1.592 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Lightweight Multi-Functional Material Technology (LMFMT) Engineering and Manufacturing Development (EMD) contract was awarded as a Sole Source to
Frontier Performance Polymers in FY10.



UNCLASSIFIED

UNCLASSIFIED
Army Page 6 of 17 R-1 Line Item #108

Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
AS5: Artillery Munitions Engineering
Development

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S23: SURF LNCH ADV MED RNG AIR-TO-AIR
MSL (SLAMRAAM)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
S23: SURF LNCH ADV MED RNG
AIR-TO-AIR MSL (SLAMRAAM)

56.051 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

Note
SLAMRAAM has established a new Program Element(PE)0605455A for its RDTE program (Project S35) begining in FY11.

A. Mission Description and Budget Item Justification
Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is an air defense system included in the Army Integrated Air & Missile Defense (IAMD)
architecture.  SLAMRAAM consists of launcher platforms employing the proven AIM-120-C7 Advanced Medium Range Air-to-Air Missile (AMRAAM); Integrated Fire
Control Station (IFCS) command, control, and communications platforms; and Improved Sentinel Radars. SLAMRAAM is a day or night, adverse weather, non-line-of-
sight system that counters cruise missiles (CM), unmanned aerial vehicle (UAV), fixed wing and rotary wing threats. SLAMRAAM is mobile and armored which allows it
to operate in various combat situations to protect maneuver forces and strategic assets.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Product Development
Articles:

Description: This element includes the contractor and government hardware and software development costs,
labs and center, and government product office direct support costs.

FY 2010 Accomplishments:
Continue integration of the launcher and Integrated Fire Control Station (IBCS) on the FMTV platform.

33.109
0

-   -   -   -  

Title: Government System Test and Evaluation
Articles:

Description: This element includes costs for the contractor and government system test and evaluation (STE).
Government and contractor STE program in support of the Engineering and Manufacturing Development (EMD)
phase.

FY 2010 Accomplishments:
This is in execution of developmental testing and preparation of operational testing.

7.241
0

-   -   -   -  

Title: System Engineering/ Program Management (SE/PM) 15.701 -   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S23: SURF LNCH ADV MED RNG AIR-TO-AIR
MSL (SLAMRAAM)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Articles:
Description: This element includes costs for government indirect costs.  The costs for SBIR/STRRs is also
included in this element.

FY 2010 Accomplishments:
Provide government oversight of Engineering and Manufacturing Development activities.

0

Accomplishments/Planned Programs Subtotals 56.051 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0604869A: Proj M06, Patriot/
MEADS Combined Aggregate
Program (CAP)

570.831 467.139 406.605 406.605 Continuing Continuing

• SSN C53101: MSE Missile 74.953 74.953 532.540 487.049 560.099 Continuing Continuing
• SSN C53201: PATRIOT/MEADS
GSE
• PE 0102419A: Proj E55, JLENS 317.132 372.493 344.655 344.655 58.124 19.717 19.726 Continuing Continuing
• SSN BZ0525: JLENS Production 501.459 454.966 416.888 Continuing Continuing
• PE 0604802A: Proj S23,
SLAMRAAM

56.441 0.000 56.441

• PE 0605455A: Proj S35,
SLAMRAAM

23.700 19.931 19.931 Continuing Continuing

• SSN C81002: SLAMRAAM
Launcher

116.792 Continuing Continuing

• PE 0603305A: Proj TR7, Indirect
Fire Protection Capability II -
Intercept

4.296 21.126 21.126 89.021 92.999 142.738 Continuing Continuing

• SSN WK5053: FAAD GBS 91.467 7.958 7.958 Continuing Continuing
• PE 0603327A: Proj S34, AMD
System of System Engineering and
Integration

164.719 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S23: SURF LNCH ADV MED RNG AIR-TO-AIR
MSL (SLAMRAAM)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE 0605457A: Project S40, Army
Integrated Air and Missile Defense
(AIAMD)

251.124 270.607 270.607 346.341 298.869 275.651 Continuing Continuing

• SSN BZ5075: ARMY IAMD
BATTLE COMMAND SYSTEM
(IBCS)

23.587 100.560 256.855 Continuing Continuing

• PE 0605456A: Project PA3,
PAC-3/MSE Missile

62.500 88.993 88.993 68.938 63.468 64.215 Continuing Continuing

• PE 0208053: Proj 635 JOINT
TACT GRD STATIONO-P3I (MIP)

13.189 12.403 27.630 27.630 14.109 7.912 8.039 Continuing Continuing

• SSN BZ8401: Joint Tactical
Ground Station (JTAGS)

6.682 9.279 1.199 1.199 9.740 4.432 4.496 Continuing Continuing

• PE 0604820A: Proj E10,
SENTINEL

2.890 2.890 1.983 1.968 2.937 Continuing Continuing

D. Acquisition Strategy
System Development and Demonstration (SDD) contract was awarded in 2nd Quarter FY04 and completed in Oct 09.  The SLAMRAAM program has been
restructured to a new platform, the FMTV.  Furthermore, SLAMRAAM has a new Program Element for RDTE beginning in FY11.  The PE Number is 0605455A (S35).

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
S36: PRECISION GUIDANCE KIT 29.153 24.345 13.828 -   13.828 14.424 19.107 14.184 14.351 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This program funds engineering development of precision guidance systems applicable to Indirect Fire artillery weapon systems.  This includes the Precision Guidance
Kit (PGK) which is a Global Positioning Guidance Kit with fuzing functions. PGK will improve the accuracy of existing artillery ammunition by correcting the trajectory of
projectiles to their designated target location. Precision guidance systems will effectively reduce target delivery error reducing the number of rounds required to conduct
a fire mission.  This capability will benefit existing indirect fire systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Contractor Engineering and Manufacturing Development
Articles:

Description: Contractor Engineering and Manufacturing Development

FY 2010 Accomplishments:
Contractor Engineering and Manufacturing Development
FY 2011 Plans:
Contractor Engineering and Manufacturing Development
FY 2012 Base Plans:
Contractor Engineering and Manufacturing Development

16.737
0

15.954
0

4.432 -   4.432

Title: Government Engineering Support and Platform Integration
Articles:

Description: Continue Engineering and Intergation Support

FY 2010 Accomplishments:
Continue Engineering and Intergation Support
FY 2011 Plans:
Continue Engineering and Intergation Support
FY 2012 Base Plans:

8.606
0

3.941
0

7.463 -   7.463
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue Engineering and Intergation Support
Title: Continue Development/Operational Testing

Articles:
Description: Continue Development/Operational Test

FY 2010 Accomplishments:
Continue Development/Operational Test
FY 2011 Plans:
Continue Development/Operational Test
FY 2012 Base Plans:
Continue Development/Operational Test

2.860
0

4.450
0

1.933 -   1.933

Title: Small Business Innovative Research/Small Business Technology Transfer Programs
Articles:

Description: SBIR/STTR

FY 2010 Accomplishments:
SBIR/STTR

0.950
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 29.153 24.345 13.828 -   13.828

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Precision Guidance Kit
(PGK) E99250: Procurment of
Ammunition Army: Precision
Guidance Kit (PGK) E99250

29.609 25.047 61.409 53.222 54.110 Continuing Continuing

D. Acquisition Strategy
The PGK program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced
capabilities at lower costs as technology matures.  The Acquisition Strategy/Acquisition Plan for the PGK Increment 1 program was approved by the Milestone Decision
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

Authority (MDA) on 20 October 2005, subsequently revised and approved on 5 March 2009.  Alliant Techsystems (ATK) was competitively awarded the Engineering
and Manufacturing Development (EMD) program in May 2007 following a Technology Development Demonstration.  Approval to initiate the procurement of First
Article/Production Verification Test (FAT/PVT) hardware occured at In-Process Review (IPR) 3QFY09.  The FAT/PVT hardware were procured in 3QFY10, however,
milestone C/Type Classification Limited Procurement was delayed due to reliability growth challenges that required failure and root cause analysis that led to the
implementation of corrective action plan.  As a result, milestone C is planned for 1Q FY2013 and Initial Operational Capability (IOC) of Increment 1 is scheduled for 2Q
FY2014.  Following the Increment 1 MS C decision, a follow-on development effort will be initiated to make PGK compatible with future high explosive projectiles that
contain an Insensitive Munition fill.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support Various Camber:Mt Arlington,
NJ 1.144 0.100 -   -   -   Continuing Continuing Continuing

Miscellaneous Support
Contract Various MITRE Corporation:Fort

Monmouth, NJ 0.450 0.150 -   -   -   Continuing Continuing Continuing

Analysis Support MIPR
Command and
Control Directorate:Ft
Monmouth, NJ

0.225 0.075 -   -   -   Continuing Continuing Continuing

SBIR/STTR SS/FP PM CAS:Picatinny -   -   -   -   -   Continuing Continuing Continuing
Subtotal 1.819 0.325 -   -   -  

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PGK TD Contract C/CPIF Alliant Techsystems
(ATK):Plymouth, MN 5.279 -   -   -   -   0.000 5.279 5.279

PGK TD Contract C/CPIF BAE:Minneapolis, MN 3.103 -   -   -   -   0.000 3.103 3.103

Soft Recovery Modules MIPR
SubSystems
Technology:Rosslyn,
VA

0.116 -   -   -   -   0.000 0.116 0.116

PGK EMD & Phase 1-2
(Reliability Failure/Root Cause
Analysis)

C/CPAF Alliant Techsystems
(ATK):Plymouth, MN 40.715 -   -   -   -   Continuing Continuing Continuing

PGK EMD Contract - Award
Fee C/CPAF Alliant Techsystems

(ATK):Plymouth, MN 0.235 -   -   -   -   Continuing Continuing Continuing

PGK Contracts - Increment 2 Various TBD:TBD -   15.954 -   -   -   Continuing Continuing Continuing

M107 Metal Parts MIPR

US ARMY
Field Support
Command:Rock Island,
IL

0.079 -   -   -   -   0.000 0.079 0.079

PGK EMD - Phase 3a & 5 C/FFP TBD:TBD -   -   4.432 -   4.432 Continuing Continuing Continuing
PGK IM C/FFP TBD:TBD -   -   -   -   -   23.524 23.524 23.524
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 49.527 15.954 4.432 -   4.432

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PM Office PO PM CAS:Picatinny, NJ 5.847 0.716 1.470 -   1.470 Continuing Continuing Continuing
Platform Integration MIPR Various:Various -   0.500 -   -   -   Continuing Continuing Continuing
Government Engineering
Support PO ARDEC:Picatinny, NJ 12.727 2.400 5.933 -   5.933 Continuing Continuing Continuing

Subtotal 18.574 3.616 7.403 -   7.403

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Component Air Gun/Railgun
Testing PO ARDEC:Picatinny, NJ 0.317 -   -   -   -   Continuing Continuing Continuing

System Development Testing
Increment 1 MIPR Yuma Proving

Ground:Yuma, AZ 5.178 -   1.993 -   1.993 Continuing Continuing Continuing

Other Development Testing Various Various:Various 0.139 -   -   -   -   Continuing Continuing Continuing
System Development
Competitive Prototype Testing
Increment 2

MIPR TBD:TBD -   0.500 -   -   -   Continuing Continuing Continuing

Initial Operational Test &
Evaluation - Increment 1 MIPR Yuma Proving

Ground:Yuma, AZ -   3.500 -   -   -   Continuing Continuing Continuing

Cold Region Testing -
Increment 1 MIPR Cold Region Test

Center:Ft Greely, AK -   0.450 -   -   -   Continuing Continuing Continuing

Subtotal 5.634 4.450 1.993 -   1.993
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 75.554 24.345 13.828 -   13.828

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Insensitive Munitions Development
Milestone C - Type Classification Limited
Procurement
First Article Test (FAT) / Production Verification
Test (PVT) Hardware
First Article Test (FAT) / Production Verification
Test (PVT) Assembly & Test
Initial Operational Test and Evaluation (IOT&E)
Type Classification Standard / Full Materiel
Release
IOC
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604802A: Weapons and Munitions - Eng
Dev

PROJECT
S36: PRECISION GUIDANCE KIT

Schedule Details

Start End
Events Quarter Year Quarter Year

Insensitive Munitions Development 2 2013 3 2016
Milestone C - Type Classification Limited Procurement 4 2012 4 2012
First Article Test (FAT) / Production Verification Test (PVT) Hardware 2 2010 2 2010
First Article Test (FAT) / Production Verification Test (PVT) Assembly & Test 1 2013 1 2013
Initial Operational Test and Evaluation (IOT&E) 2 2013 2 2013
Type Classification Standard / Full Materiel Release 4 2013 4 2013
IOC 1 2014 1 2014
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             0604802A
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             108
             2012
             PB
             2011-02
             Army
             2040
             Research, Development, Test & Evaluation, Army
             5
             System Development & Demonstration (SDD)
             
                 99.626
                 24.345
                 13.828
                 13.828
                 0.000
                 14.424
                 19.107
                 14.184
                 14.351
                 Continuing
                 Continuing
            
             Change Summary Explanation:

FY 2012:  Decrease of $10.280 million reflects total funding requirement to execute Precision Guidance Kit program plan.
             This program element funds multiple efforts for engineering development of weapons and munitions systems.

Project 613: Accelerated Precision Mortar Initiative (APMI), XM395 is a GPS guided 120mm mortar cartridge that will be compatible with all Army 120mm mortar systems in Afghanistan.  The requirement for precision mortar capability resulted from an urgent operational need for highly transportable, all weather, rapidly responsive, precise, indirect fires to support widely dispersed combat outposts and operations at the lowest tactical echelons to meet an Operational Needs Statement (ONS) from Afghanistan.  APMI will provide a precision 120mm mortar capability that has accuracy within 10 meter Circular Error Probable (CEP).

Mortar Anti-Personnel Anti-Materiel (MAPAM), XM1061 is a 60mm enhanced fragmentation mortar program that provides 81mm effectiveness in a 60mm configuration.  FY 2010 Congressional funds provide support for analysis of XM1143 81mm MAPAM and finalizing the design, testing, and qualification of XM1061.  The program is in the final stages of development and Type Classification will commence in March 2011.

Project AS5: FY10 funds Lightweight Multi-Functional Material Technology (LMFMT), a materials development program for ammunition containers. It includes the use of advanced composite and non-composite materials in developing the design of mortar containers and barrier applications. The materials development program investigates potential applications in other areas that would require multifunctional capability.

Project S23: The Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM), is the initial kinetic energy component of Integrated Air & Missile Defense (IAMD), an Air and Missile Defense (AMD) Future Force system.  SLAMRAAM's force protection mission is to engage the low-altitude aerial threats out to 18km.

Project S36: This program funds engineering development of precision guidance systems applicable to Indirect Fire artillery weapon systems.  This includes the Precision Guidance Kit (PGK) which is a Global Positioning Guidance Kit with fuzing functions. PGK will improve the accuracy of existing artillery ammunition by correcting the trajectory of projectiles to their designated target location. Precision guidance systems will effectively reduce target delivery error reducing the number of rounds required to conduct a fire mission.  This capability will benefit existing indirect fire systems.
             
                 
                     87.022
                     24.345
                     24.108
                     24.108
                     0.000
                
                 
                     99.626
                     24.345
                     13.828
                     13.828
                     0.000
                
                 
                     12.604
                     0.000
                     -10.280
                     -10.280
                     0.000
                
                 
                     
                         
                             Other Adjustments 1
                             
                                 12.604
                                 -10.280
                                 -10.280
                                 0
                            
                        
                    
                
            
             
                 
                     613
                     MORTAR SYSTEMS
                     
                         12.830
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         12.830
                    
                     
                         Accelerated Precision Mortar Initiative (APMI), XM395 is a GPS guided 120mm mortar cartridge that will be compatible with all Army 120mm mortar systems in Afghanistan.  The requirement for precision mortar capability resulted from an urgent operational need for highly transportable, all weather, rapidly responsive, precise, indirect fires to support widely dispersed combat outposts and operations at the lowest tactical echelons to meet an Operational Needs Statement (ONS) from Afghanistan.  APMI will provide a precision 120mm mortar capability that has accuracy within 10 meter Circular Error Probable (CEP).

Mortar Anti-Personnel Anti-Materiel (MAPAM), XM1061 is a 60mm enhanced fragmentation mortar program that provides 81mm effectiveness in a 60mm configuration.  FY 2010 Congressional funds provide support for analysis of XM1143 81mm MAPAM and finalizing the design, testing, and qualification of XM1061.  The program is in the final stages of development and Type Classification will commence in March 2011.
                         
                             
                                 APMI Phase II Test and Integration
                                 APMI Phase II Test and Integration
                                 
                                     
                                         7.211
                                         0
                                         Perform qualification test and integrate with Double V Hull (DVH) Stryker mortar carrier to achieve Urgent Material Release.
                                    
                                
                            
                             
                                 APMI Engineering and Management Support
                                 APMI Engineering and Management Support
                                 
                                     
                                         2.419
                                         0
                                         Funds provide support for Engineering team and management of APMI program
                                    
                                
                            
                             
                                 MAPAM Development and Testing
                                 MAPAM Development and Testing
                                 
                                     
                                         2.300
                                         0
                                         Design, Develop and Test of 81mm MAPAM
                                    
                                
                            
                             
                                 MAPAM Engineering and Management Support
                                 MAPAM Engineering and Management Support
                                 
                                     
                                         0.900
                                         0
                                         APMI Engineering and Management Support
                                    
                                
                            
                        
                         
                             
                                 CTG, MORTAR, 120MM, HE GUIDED, XM39
                                 CTG, MORTAR, 120MM, HE GUIDED, XM395 (E25511)
                                 
                                     14.600
                                     98.623
                                     24.140
                                     0
                                     24.140
                                     0.000
                                     137.363
                                
                            
                        
                         The acquisition strategy for Accelerated Precision Mortar Initiative (APMI) was approved by the Milestone Decision Authority (MDA) on 5 January 2010 to meet the Operational Needs Statement (ONS) for a 120mm precision guided mortar round.  APMI cartridges will be developed and produced by an industry partner.  A DoD Ordnance Technology Consortium (DOTC) competitive development phase (Phase I) was awarded as a Firm Fixed Price (FFP) and subsequently down selected to a single producer.  A follow-on Government safety qualification phase (Phase II) was awarded as a Cost Plus Incentive Fee (CPIF) and FFP using other transaction authority through DOTC to complete Urgent Material Release (UMR) qualification for the XM395 cartridge.  The base production contract is a FFP for 1,364 All-Up Rounds (AURs).  Follow-on production options will be awarded in FY2011 to fulfill the ONS requirement of 5,480 AURs.  The first projected delivery to theatre will be in 2Q FY2011.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
                 
                     AS5
                     Artillery Munitions Engineering Development
                     
                         1.592
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         1.592
                    
                     
                         FY10 funds Lightweight Multi-Functional Material Technology (LMFMT), a materials development program for Ammunition containers.  It includes the use of advanced composite and non-composite materials in developing the design of mortar containers and barrier applications. The materials development program investigates potential applications in other areas that would require multifunctional capability.
                         
                             
                                 Lightweight Multi-Functional Material Technology (LMFMT) Engineering Support
                                 Funding is provided for the following effort
                                 
                                     
                                         0.192
                                         0
                                         Lightweight Multi-Functional Material Technology (LMFMT) Engineering Support
                                    
                                
                            
                             
                                 LMFMT Material Development, Design and Testing
                                 Funding is provided for the following effort
                                 
                                     
                                         1.400
                                         0
                                         LMFMT Material Development, Design and Testing
                                    
                                
                            
                        
                         The Lightweight Multi-Functional Material Technology (LMFMT) Engineering and Manufacturing Development (EMD) contract was awarded as a Sole Source to Frontier Performance Polymers in FY10.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
                 
                     S23
                     SURF LNCH ADV MED RNG AIR-TO-AIR MSL (SLAMRAAM)
                     
                         56.051
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         Continuing
                         Continuing
                    
                     
                         SLAMRAAM has established a new Program Element(PE)0605455A for its RDTE program (Project S35) begining in FY11.
                         Surface Launched Advanced Medium Range Air-To-Air Missile (SLAMRAAM) is an air defense system included in the Army Integrated Air & Missile Defense (IAMD) architecture.  SLAMRAAM consists of launcher platforms employing the proven AIM-120-C7 Advanced Medium Range Air-to-Air Missile (AMRAAM); Integrated Fire Control Station (IFCS) command, control, and communications platforms; and Improved Sentinel Radars. SLAMRAAM is a day or night, adverse weather, non-line-of-sight system that counters cruise missiles (CM), unmanned aerial vehicle (UAV), fixed wing and rotary wing threats. SLAMRAAM is mobile and armored which allows it to operate in various combat situations to protect maneuver forces and strategic assets.
                         
                             
                                 Product Development
                                 This element includes the contractor and government hardware and software development costs, labs and center, and government product office direct support costs.
                                 
                                     
                                         33.109
                                         0
                                         Continue integration of the launcher and Integrated Fire Control Station (IBCS) on the FMTV platform.
                                    
                                
                            
                             
                                 Government System Test and Evaluation
                                 This element includes costs for the contractor and government system test and evaluation (STE).  Government and contractor STE program in support of the Engineering and Manufacturing Development (EMD) phase.
                                 
                                     
                                         7.241
                                         0
                                         This is in execution of developmental testing and preparation of operational testing.
                                    
                                
                            
                             
                                 System Engineering/ Program Management (SE/PM)
                                 This element includes costs for government indirect costs.  The costs for SBIR/STRRs is also included in this element.
                                 
                                     
                                         15.701
                                         0
                                         Provide government oversight of Engineering and Manufacturing Development activities.
                                    
                                
                            
                        
                         
                             
                                 PE 0604869A
                                 Proj M06, Patriot/MEADS Combined Aggregate Program (CAP)
                                 
                                     570.831
                                     467.139
                                     406.605
                                     406.605
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN C53101
                                 MSE Missile
                                 
                                     74.953
                                     74.953
                                     532.540
                                     487.049
                                     560.099
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN C53201
                                 PATRIOT/MEADS GSE
                                 
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0102419A
                                 Proj E55, JLENS
                                 
                                     317.132
                                     372.493
                                     344.655
                                     344.655
                                     58.124
                                     19.717
                                     19.726
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN BZ0525
                                 JLENS Production
                                 
                                     501.459
                                     454.966
                                     416.888
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0604802A
                                 Proj S23, SLAMRAAM
                                 
                                     56.441
                                     0
                                     56.441
                                
                            
                             
                                 PE 0605455A
                                 Proj S35, SLAMRAAM
                                 
                                     23.700
                                     19.931
                                     19.931
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN C81002
                                 SLAMRAAM Launcher
                                 
                                     116.792
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0603305A
                                 Proj TR7, Indirect Fire Protection Capability II - Intercept
                                 
                                     4.296
                                     21.126
                                     21.126
                                     89.021
                                     92.999
                                     142.738
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN WK5053
                                 FAAD GBS
                                 
                                     91.467
                                     7.958
                                     7.958
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0603327A
                                 Proj S34, AMD System of System Engineering and Integration
                                 
                                     164.719
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0605457A
                                 Project S40, Army Integrated Air and Missile Defense (AIAMD)
                                 
                                     251.124
                                     270.607
                                     270.607
                                     346.341
                                     298.869
                                     275.651
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN BZ5075
                                 ARMY IAMD BATTLE COMMAND SYSTEM (IBCS)
                                 
                                     23.587
                                     100.560
                                     256.855
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0605456A
                                 Project PA3, PAC-3/MSE Missile
                                 
                                     62.500
                                     88.993
                                     88.993
                                     68.938
                                     63.468
                                     64.215
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0208053
                                 Proj 635 JOINT TACT GRD STATIONO-P3I (MIP)
                                 
                                     13.189
                                     12.403
                                     27.630
                                     27.630
                                     14.109
                                     7.912
                                     8.039
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SSN BZ8401
                                 Joint Tactical Ground Station (JTAGS)
                                 
                                     6.682
                                     9.279
                                     1.199
                                     1.199
                                     9.740
                                     4.432
                                     4.496
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PE 0604820A
                                 Proj E10, SENTINEL
                                 
                                     2.890
                                     2.890
                                     1.983
                                     1.968
                                     2.937
                                     Continuing
                                     Continuing
                                
                            
                        
                         System Development and Demonstration (SDD) contract was awarded in 2nd Quarter FY04 and completed in Oct 09.  The SLAMRAAM program has been restructured to a new platform, the FMTV.  Furthermore, SLAMRAAM has a new Program Element for RDTE beginning in FY11.  The PE Number is 0605455A (S35).
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                
                 
                     S36
                     PRECISION GUIDANCE KIT
                     
                         29.153
                         24.345
                         13.828
                         13.828
                         0.000
                         14.424
                         19.107
                         14.184
                         14.351
                         Continuing
                         Continuing
                    
                     
                         This program funds engineering development of precision guidance systems applicable to Indirect Fire artillery weapon systems.  This includes the Precision Guidance Kit (PGK) which is a Global Positioning Guidance Kit with fuzing functions. PGK will improve the accuracy of existing artillery ammunition by correcting the trajectory of projectiles to their designated target location. Precision guidance systems will effectively reduce target delivery error reducing the number of rounds required to conduct a fire mission.  This capability will benefit existing indirect fire systems.
                         
                             
                                 Contractor Engineering and Manufacturing Development
                                 Contractor Engineering and Manufacturing Development
                                 
                                     
                                         16.737
                                         0
                                         Contractor Engineering and Manufacturing Development
                                    
                                
                                 
                                     
                                         15.954
                                         0
                                         Contractor Engineering and Manufacturing Development
                                    
                                     
                                         4.432
                                    
                                     
                                         4.432
                                         Contractor Engineering and Manufacturing Development
                                    
                                
                            
                             
                                 Government Engineering Support and Platform Integration
                                 Continue Engineering and Intergation Support
                                 
                                     
                                         8.606
                                         0
                                         Continue Engineering and Intergation Support
                                    
                                
                                 
                                     
                                         3.941
                                         0
                                         Continue Engineering and Intergation Support
                                    
                                     
                                         7.463
                                    
                                     
                                         7.463
                                         Continue Engineering and Intergation Support
                                    
                                
                            
                             
                                 Continue Development/Operational Testing
                                 Continue Development/Operational Test
                                 
                                     
                                         2.860
                                         0
                                         Continue Development/Operational Test
                                    
                                
                                 
                                     
                                         4.450
                                         0
                                         Continue Development/Operational Test
                                    
                                     
                                         1.933
                                    
                                     
                                         1.933
                                         Continue Development/Operational Test
                                    
                                
                            
                             
                                 Small Business Innovative Research/Small Business Technology Transfer Programs
                                 SBIR/STTR
                                 
                                     
                                         0.950
                                         0
                                         SBIR/STTR
                                    
                                
                            
                        
                         
                             
                                 Precision Guidance Kit (PGK) E99250
                                 Procurment of Ammunition Army: Precision Guidance Kit (PGK) E99250
                                 
                                     29.609
                                     25.047
                                     61.409
                                     53.222
                                     54.110
                                     Continuing
                                     Continuing
                                
                            
                        
                         The PGK program is using an incremental development approach to provide a combat capability to the Soldier as quickly as possible, and to deliver advanced capabilities at lower costs as technology matures.  The Acquisition Strategy/Acquisition Plan for the PGK Increment 1 program was approved by the Milestone Decision Authority (MDA) on 20 October 2005, subsequently revised and approved on 5 March 2009.  Alliant Techsystems (ATK) was competitively awarded the Engineering and Manufacturing Development (EMD) program in May 2007 following a Technology Development Demonstration.  Approval to initiate the procurement of First Article/Production Verification Test (FAT/PVT) hardware occured at In-Process Review (IPR) 3QFY09.  The FAT/PVT hardware were procured in 3QFY10, however, milestone C/Type Classification Limited Procurement was delayed due to reliability growth challenges that required failure and root cause analysis that led to the implementation of corrective action plan.  As a result, milestone C is planned for 1Q FY2013 and Initial Operational Capability (IOC) of Increment 1 is scheduled for 2Q FY2014.  Following the Increment 1 MS C decision, a follow-on development effort will be initiated to make PGK compatible with future high explosive projectiles that contain an Insensitive Munition fill.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Management Support
                                         Various
                                         Camber
                                         Mt Arlington, NJ
                                         
                                             1.144
                                             
                                                 0.100
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous Support Contract
                                         Various
                                         MITRE Corporation
                                         Fort Monmouth, NJ
                                         
                                             0.450
                                             
                                                 0.150
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Analysis Support
                                         MIPR
                                         Command and Control Directorate
                                         Ft Monmouth, NJ
                                         
                                             0.225
                                             
                                                 0.075
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SBIR/STTR
                                         SS
                                         FP
                                         PM CAS
                                         Picatinny
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         PGK TD Contract
                                         C
                                         CPIF
                                         Alliant Techsystems (ATK)
                                         Plymouth, MN
                                         
                                             5.279
                                             0
                                             5.279
                                             5.279
                                        
                                    
                                     
                                         PGK TD Contract
                                         C
                                         CPIF
                                         BAE
                                         Minneapolis, MN
                                         
                                             3.103
                                             0
                                             3.103
                                             3.103
                                        
                                    
                                     
                                         Soft Recovery Modules
                                         MIPR
                                         SubSystems Technology
                                         Rosslyn, VA
                                         
                                             0.116
                                             0.000
                                             0.116
                                             0.116
                                        
                                    
                                     
                                         PGK EMD & Phase 1-2 (Reliability Failure/Root Cause Analysis)
                                         C
                                         CPAF
                                         Alliant Techsystems (ATK)
                                         Plymouth, MN
                                         
                                             40.715
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PGK EMD Contract - Award Fee
                                         C
                                         CPAF
                                         Alliant Techsystems (ATK)
                                         Plymouth, MN
                                         
                                             0.235
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PGK Contracts - Increment 2
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 15.954
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         M107 Metal Parts
                                         MIPR
                                         US ARMY Field Support Command
                                         Rock Island, IL
                                         
                                             0.079
                                             0
                                             0.079
                                             0.079
                                        
                                    
                                     
                                         PGK EMD - Phase 3a & 5
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 4.432
                                            
                                             
                                                 4.432
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PGK IM
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             23.524
                                             23.524
                                             23.524
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         PM Office
                                         PO
                                         PM CAS
                                         Picatinny, NJ
                                         
                                             5.847
                                             
                                                 0.716
                                            
                                             
                                                 1.470
                                            
                                             
                                                 1.470
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Platform Integration
                                         MIPR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.500
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         PO
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             12.727
                                             
                                                 2.400
                                            
                                             
                                                 5.933
                                            
                                             
                                                 5.933
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Component Air Gun/Railgun Testing
                                         PO
                                         ARDEC
                                         Picatinny, NJ
                                         
                                             0.317
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Development Testing Increment 1
                                         MIPR
                                         Yuma Proving Ground
                                         Yuma, AZ
                                         
                                             5.178
                                             
                                                 1.993
                                            
                                             
                                                 1.993
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Other Development Testing
                                         Various
                                         Various
                                         Various
                                         
                                             0.139
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Development Competitive Prototype Testing Increment 2
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.500
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Initial Operational Test & Evaluation - Increment 1
                                         MIPR
                                         Yuma Proving Ground
                                         Yuma, AZ
                                         
                                             0.000
                                             
                                                 3.500
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Cold Region Testing - Increment 1
                                         MIPR
                                         Cold Region Test Center
                                         Ft Greely, AK
                                         
                                             0.000
                                             
                                                 0.450
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Insensitive Munitions Development
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Milestone C - Type Classification Limited Procurement
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 First Article Test (FAT) / Production Verification Test (PVT) Hardware
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 First Article Test (FAT) / Production Verification Test (PVT) Assembly & Test
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Initial Operational Test and Evaluation (IOT&E)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Type Classification Standard / Full Materiel Release
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 IOC
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                        
                    
                
            
        
    





